

ঐশী জ্যোতিই আমাদের পথ প্রদর্শক



রাজশাহী প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়
Rajshahi University of Engineering & Technology

রাজশাহী-৬২০৪, বাংলাদেশ

বার্ষিক ক্রয় পরিকল্পনা ২০২৪-২০২৫

উন্নয়ন বাজেট

(অর্থ কমিটি এবং সিন্ডিকেট এর অনুমোদন সাপেক্ষে)

প্রকল্পের বাজেট বরাদ্দের সংক্ষিপ্ত বিভাজন
২০২৪-২৫ বাজেট

মন্ত্রণালয়/বিভাগঃ শিক্ষা মন্ত্রণালয়

বাস্তবায়নকারী সংস্থাঃ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন/রাজশাহী প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়

প্রকল্পের নামঃ রাজশাহী প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়ের অধিকতর উন্নয়ন (১ম সংশোধিত)

অনুমোদনের পর্যায়ঃ অনুমোদিত

প্রকল্পের মেয়াদঃ ০১ নভেম্বর, ২০১৬ হতে ৩১ ডিসেম্বর, ২০২৪ পর্যন্ত


কোডঃ ২৫

কোডঃ

কোডঃ ২২৪১১৫৯০০

(লক্ষ টাকায়)

অর্থনৈতিক কোড রেঞ্জ ও বিবরণ	জিওবি	প্রকল্প সাহায্য			সর্বমোট
		আরপিএ সরকারের মাধ্যমে	অন্যান্য আরপিএ (কোন টাসা, সেক, ডসা, ইমপ্রেস্ট)	আরপিএ ব্যতীত প্রকল্প সাহায্য	
	১	২	৩	৪	৫
ক) রাজস্ব ব্যয়ঃ	-	-	-	-	-
৩২৫৫১০৫, ৩২৫৭১০১, ৩২২১১০৯	৫৩.০০	-	-	-	৫৩.০০
মোট রাজস্ব ব্যয়ঃ	৫৩.০০	-	-	-	৫৩.০০
খ) মূলধন ব্যয়ঃ	-	-	-	-	-
৪১১২১০১, ৪১১২৩০২, ৪১১২৩০৪, ৪১১২৩১০, ৪১১২৩১৪	৩৭৪৭.০০	-	-	-	৩৭৪৭.০০
৪১১১১০১ - ৪১১১২০১	২৫৬০০.০০	-	-	-	২৫৬০০.০০
মোট মূলধন ব্যয়ঃ	২৯৩৪৭.০০	-	-	-	২৯৩৪৭.০০
গ) গ্রাইস কনটিনজেন্সী	০.০০	-	-	-	০.০০
মোট প্রকল্প ব্যয় (ক+খ+গ)=	২৯৪০০.০০	-	-	-	২৯৪০০.০০


 ২৪/৭/২০২৪
প্রকল্প পরিচালক/সংশ্লিষ্ট কর্মকর্তার স্বাক্ষর

স্বাক্ষর ও সীল
(প্রকৌশলী আমিত রায় চৌধুরী)
প্রকল্প পরিচালক
রাজশাহী প্রকৌশল ও প্রযুক্তি
বিশ্ববিদ্যালয়ের অধিকতর উন্নয়ন


ANNUAL PROCUREMENT PLAN (2024-2025) & PROCUREMENT IMPLEMENTAION REPORT

Ministry / Division : Secondary and Higher Education Division, Ministry of Education
 Agency : University Grants Commission of Bangladesh / RUET
 Procuring Entity Name & Code : Rajshahi University of Engineering & Technology
 Project / Programme Name & Code : Further Development of Rajshahi University of Engineering & Technology (1st Revised); Code: 224115900

Package No.	Description of Procurement Package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Not used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Stationery	Lot	Lot	RFQ / DPM	PD	GOB	10.00	Planned dates		7/25/2024	8/4/2024	8/6/2024	8/13/2024	8/20/2024	NA	9/19/2024	
								Planned days		0	10	2	7	7		30	56
								Actual dates									
GD2	Security & Surveillance System (Camera and Accessories)	Lot	Lot	OTM	VC	GOB	117.00	Planned dates		7/25/2024	8/15/2024	8/29/2024	9/1/2024	9/3/2024	9/17/2024	12/16/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD3	Scientific & Laboratory Equipments	Pcs.	20	OTM	VC	GOB	300.00	Planned dates		7/25/2024	8/15/2024	8/29/2024	9/1/2024	9/3/2024	9/17/2024	12/16/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD4	Scientific & Laboratory Equipments	Pcs.	20	OTM	VC	GOB	300.00	Planned dates		7/27/2024	8/17/2024	8/31/2024	9/3/2024	9/5/2024	9/19/2024	12/18/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD5	Scientific & Laboratory Equipments	Pcs.	10	OTM	VC	GOB	300.00	Planned dates		7/29/2024	8/19/2024	9/2/2024	9/5/2024	9/7/2024	9/21/2024	12/20/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD6	Scientific & Laboratory Equipments	Pcs.	10	OTM	VC	GOB	300.00	Planned dates		7/31/2024	8/21/2024	9/4/2024	9/7/2024	9/9/2024	9/23/2024	12/22/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD7	Scientific & Laboratory Equipments	Pcs.	40	OTM	VC	GOB	500.00	Planned dates		8/1/2024	8/22/2024	9/5/2024	9/8/2024	9/10/2024	9/24/2024	12/23/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD8	Scientific & Laboratory Equipments	Pcs.	40	OTM	VC	GOB	500.00	Planned dates		8/3/2024	8/24/2024	9/7/2024	9/10/2024	9/12/2024	9/26/2024	12/25/2024	
								Planned days		0	21	14	3	2	14	120	174
								Actual dates									
GD9	Office Equipments	Pcs.	50	OTM	VC	GOB	47.00	Planned dates		8/4/2024	8/25/2024	9/8/2024	9/11/2024	9/13/2024	9/27/2024	10/27/2024	
								Planned days		0	21	14	3	2	14	30	84
								Actual dates									


9

Package No.	Description of Procurement Package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Not used in GOODS	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of contract	Total time (in days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD10	Furniture	Pcs.	1998	OTM	VC	GOB	214.00	Planned dates		8/5/2024	8/26/2024	9/9/2024	9/12/2024	9/14/2024	9/28/2024	10/28/2024		
								Planned days		0	21	14	3	2	14	30	84	
								Actual dates										
GD11	Furniture	Pcs.	1998	OTM	VC	GOB	189.00	Planned dates		8/6/2024	8/27/2024	9/10/2024	9/13/2024	9/15/2024	9/29/2024	10/29/2024		
								Planned days		0	21	14	3	2	14	30	84	
								Actual dates										
GD12	Furniture	Pcs.	1785	OTM	VC	GOB	189.00	Planned dates		8/7/2024	8/28/2024	9/11/2024	9/14/2024	9/16/2024	9/30/2024	10/30/2024		
								Planned days		0	21	14	3	2	14	30	84	
								Actual dates										
GD13	Furniture	Pcs.	1785	OTM	VC	GOB	189.00	Planned dates		8/8/2024	8/29/2024	9/12/2024	9/15/2024	9/17/2024	10/1/2024	11/1/2024		
								Planned days		0	21	14	3	2	14	30	84	
								Actual dates										
GD14	Furniture	Pcs.	1785	OTM	VC	GOB	602.00	Planned dates		8/9/2024	8/30/2024	9/13/2024	9/16/2024	9/18/2024	10/2/2024	11/2/2024		
								Planned days		0	21	14	3	2	14	30	84	
								Actual dates										
Total value of Goods Procurement:							3757.00											


 ১৫/৭/২০২৪
 (প্রকৌশলী অমিত রায় চৌধুরী)
 প্রকল্প পরিচালক
 রাজশাহী প্রকৌশল ও প্রযুক্তি
 বিশ্ববিদ্যালয়ের আমদার ডায়না